

Prove, Scale, and Govern

Days 61-120 and the first operating cadence

Review 03 / Days 61-90

Prove one path end to end.

Objective: Show that the contract improves a real production path without creating documentation theater.

- Apply the contract with accountable technical and business owners.
- Automate appropriate release checks, monitoring, alert routing, decision evidence, and rollback/fallback preparation.
- Exercise at least one controlled failure or recovery path.
- Measure alert quality, time to detect, time to decide, time to recover, deployment flow, cost, adoption, and business-outcome linkage.
- Capture what should become a platform primitive, documented exception, or stopped practice.

Exit evidence: Validated operating path; exercised recovery; measured friction removed; reusable learning record.

Review 04 / Days 91-120

Scale the pattern, not the bureaucracy.

Objective: Turn proven controls into reusable capability, a credible roadmap, and a shared operating review.

- Convert proven checks and runbooks into platform templates with explicit exception logic.
- Establish a monthly reliability review tied to model health, workflow outcomes, operating economics, and trust debt.
- Prioritize platform debt by business consequence and recurring toil rather than technical elegance alone.
- Build the capability, hiring, training, vendor, and tooling roadmap from observed constraints.
- Present the next two quarters as choices: standardize, invest, partner, defer, or retire.

Exit evidence: Reusable standard; operating review; platform roadmap; talent and capability plan.

EviJEvijT /F1 12 Tf 14.4 TL ET q .831373 .818 .1607m

Proposed operating review - discovery hypothesis

Question	Evidence	Decision
Which services are outside their contract? • Credible services are in roadmap their contract?	Weakness: Quality, skill, latency, data health, cost, incidents, overrides Contract?	Intervene; accept exception; redesign; Evidence: 4 Q Q q 1 0q 1 0 0 1 5 79.6 cm q .117647 .1607m contract?